COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 26/ 2020

ESTI MATE SUMVARY 12:32: 07
CONTI D C22771 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22771-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 68.0 DAYS TIME ALLOW 73 WORK DAYS
R4 LONGMONT ADA CURB RAMPS PERCENT TIME:  93.15 ORI G TI ME ALLON 73 WORK DAYS
PRQJECT NO. CR400- 367
R4 LONGMONT ADA CURB RAMPS
NAME OF ROAD:
PROJECT COUNTI ES: BOULDER, REG ON 4 VEELD
CONTRACTOR:
SI LVA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 07/ 10/ 2020 DATE TIME STARTED 10/21/2019
154 Cl SNE Cl RCLE DATE LET 08/ 22/ 2019 DATE WORK BEGAN 10/ 21/2019
DATE AWARDED 09/ 05/ 2019 DATE TI ME SToPPED 07/10/2020
DATE CONTRACT EXECUTED 09/20/2019 DATE ACCEPTED 07/10/ 2020
BRI GHTON CO 80601 (303) 710- 0543 DATE NOTI CE TO PROCEED 10/21/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $  1,037,713.45 PARTI Cl PATI NG $ 1, 500. 00 $ 0.00
AWARD PRQJECT AMI: $ 1,124, 675.50 NON- PARTI Cl PATI NG 1,016, 071. 35 9, 406. 00
PERCENT COMPLETE: 98. 06% TOTAL EARNI NGS 1,017,571.35 9, 406. 00
FUNDS AVAI LABLE: $ 20, 142. 10 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,017, 571. 35 9, 406. 00
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 16, 870. 13 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 000, 701. 22 9, 406. 00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 000, 701. 22 9, 406. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 9, 406. 00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D: C22771
PCN: 22771-BI D
PRQIECT CR400- 367
REF | TEM | TEM
NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY
0005 202-00190 Renoval of Concrete Median Cover Material
0010 202-00200 Renoval of Sidewal k
0015 202-00201 Renoval of Curb
0020 202- 00203 Renoval of Curb and Gutter
0025 202-00206 Renoval of Concrete Curb Ranp
0030 202-00210 Renoval of Concrete Pavenent
0035 202-00220 Renoval of Asphalt Mat
0040 202-00250 Renoval of Pavenent Marking
0045 202-00860 Renoval of Pedestrian Push Button
0050 208- 00090 Erosi on Control (Curb Ranp)
0055 210- 00001 Reset Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
98. 000
5%
20. 00000
1, 127. 000
sy
20. 00000
219. 000
LF
25. 00000
1, 028. 000
LF
15. 00000
1, 024. 000
5%
45. 00000
72. 000
sy
30. 00000
153. 000
5%
30. 00000
8, 608. 000
SF
4. 50000
9. 000
EACH
100. 00000
104. 000
EACH
400. 00000
0. 000
EACH

1, 000. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

98. 000
0. 000
98. 000

1,127.000
0. 000
1,127.000

219. 000
0. 000
219. 000

1, 028. 000
0. 000
1, 028. 000

1, 024. 000
0. 000
1, 024. 000

72.000
0. 000
72.000

153. 000
0. 000
153. 000

8, 608. 000
0. 000
8, 608. 000

9. 000
0. 000
9. 000

104. 000
0. 000
104. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 08/ 26/ 2020

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:32: 07

AMOUNT

1, 960

22,540

5, 475

15, 420

46, 080

2,160

4,590

38, 736

900

41, 600

00

00

00

00

00

00

00

00

00

00

.00



CONTI D: C22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 22771-BI D ESTI MATE RUN 08/ 26/ 2020
PRQIECT CR400- 367 ESTI MATE NO 0006 12:32: 07
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0060 210-00810 Reset Ground Sign 0. 000 0. 000
EACH 0. 000 0. 00
400. 00000 0. 000 0. 00
0065 210-00827 Reset Pul |l Box 10. 000 10. 000
EACH 0. 000 0. 00
450. 00000 10. 000 4, 500. 00
0070 210-00860 Reset Pedestrian Push Button 17. 000 17. 000
EACH 0. 000 0. 00
1, 600. 00000 17. 000 27,200. 00
0075 210-02804 Grinding: Sidewal k and/or Curb Ranp Repair 8. 000 8. 000
LF 0. 000 0. 00
200. 00000 8. 000 1, 600. 00
0080 210-04010 Adj ust Manhol e 3. 000 3. 000
EACH 0. 000 0. 00
400. 00000 3. 000 1, 200. 00
0085 210- 04050 Adj ust Val ve Box 2.000 2.000
EACH 0. 000 0. 00
400. 00000 2.000 800. 00
0090 212-00050 Sod 497. 000 497. 000
SF 0. 000 0. 00
4.00000 497. 000 1, 988. 00
0095 212-01200 Landscape Restoration 1. 000 1. 000
LS 0. 000 0. 00
17, 000. 00000 1.000 17, 000. 00
0100 403-00720 Hot M x Asphalt (Patching) (Asphalt) 67. 430 67.430
TON 0. 000 0. 00
210. 00000 67.430 14, 160. 30
0102 900- 00006 Added Item (Dollar)/ Asphalt price-reduction. See CO -1, 500. 000 -1, 500. 000
#7.
DOL 0. 000 0. 00
1. 00000 -1, 500. 000 -1, 500. 00
0103 900-00014  Added Item (Lunp Sum)/ Price Reduction - Load -154. 400 -154. 400
Restriction Violation
LS 0. 000 0. 00
1. 00000 -154. 400 -154. 40



CONTI D

CAT NO0200

0105 412-00190

0110 608-00000

0115 608-00010

0120 608-00015

0125 609-20010

0130 609-21020

0135 610-00030

0140 613-00200

0145 613-07002

0150 613-07003

0155 614-72860

22771
22771-BID
CR400- 367
| TEM
DESCRI PTI ON
ROADWAY

Concrete Pavenent (Patching)

Concrete Sidewal k

Concrete Curb Ranp

Det ect abl e War ni ngs

Curb Type 2 (Section B)

Curb and Gutter Type 2 (Section II-B)

Medi an Cover Material (Concrete)

2 Inch Electrical Conduit

Type Two Pull Box

Type Three Pull Box

Pedestrian Push Button

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
66. 000
5%
160. 00000
785. 000
sy
113. 00000
1, 490. 000
sy
190. 00000
40. 000
SF
108. 00000
34.000
LF
50. 00000
828. 000
LF
48. 00000
496. 000
SF
18. 00000
117. 000
LF
50. 00000
1. 000
EACH
1, 600. 00000
1. 000
EACH
1, 900. 00000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

66. 000
0. 000
66. 000

785. 000
0. 000
785. 000

1, 490. 000
0. 000
1, 490. 000

40. 000
0. 000
40. 000

34. 000
0. 000
34. 000

828. 000
0. 000
828. 000

496. 000
0. 000
496. 000

117. 000
0. 000
117. 000

1. 000
0. 000
1. 000

1. 000
0. 000
1.000

2.000
0. 000
2.000
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.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:32: 07

AMOUNT

10, 560

88, 705

283, 100

4,320

1, 700

39,744

8,928

5, 850

1, 600

1,900

3, 000

00

00

00

00

00

00

00

00

00

00

00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22771-BID ESTI MATE RUN 08/ 26/ 2020
PRQJECT: CRA400- 367 ESTI MATE NO 0006 12:32: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0160 614-72863 Pedestrian Push Button Post Assenbly 5. 000 5. 000
EACH 0. 000 0.00
3, 500. 00000 5. 000 17, 500. 00
0165 625-00000 Construction Surveying 1. 000 1.000
LS 0. 000 0. 00
19, 500. 00000 1. 000 19, 500. 00
0170 626-00000  Mbbilization 1. 000 0.922
LS 0.078 8,580. 00
110, 000. 00000 1. 000 110, 000. 00
0175 626-01104 Public Information Services (Tier V) 1. 000 1.000
LS 0. 000 0. 00
5, 000. 00000 1.000 5, 000. 00
0180 627-30405 Preforned Thernopl astic Pavement Marking (Word- Symbol) 16. 000 16. 000
SF 0. 000 0.00
30. 00000 16. 000 480. 00
0185 627-30410 Preformed Thernopl astic Pavenment Marking (Xwal k- St op 6, 742. 000 6, 742. 000
Li ne
) SF 0. 000 0. 00
13. 00000 6, 742. 000 87, 646. 00
0190 630-00007 Traffic Control Inspection 30. 000 30. 000
DAY 0. 000 0.00
500. 00000 30. 000 15, 000. 00
0195 630-00012 Traffic Control Managenent 39. 000 39. 000
DAY 0. 000 0. 00
500. 00000 39. 000 19, 500. 00
0197 630-00000  Fl aggi ng 502. 500 502. 500
HOUR 0. 000 0. 00
20. 00000 502. 500 10, 050. 00
0200 630-80340 Pedestrian Barricade (ADA) 0. 000 0. 000
LF 0. 000 0. 00
80. 00000 0. 000 0. 00
0205 630-80341 Construction Traffic Sign (Panel Size A) 32. 000 28. 800
EACH 3. 200 320. 00

100. 00000 32.000 3,200. 00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22771-BID ESTI MATE RUN 08/ 26/ 2020
PRQJECT: CRA400- 367 ESTI MATE NO 0006 12:32: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0210 630-80342 Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
300. 00000 0. 000 0. 00
0215 630-80350 Vertical Panel 9. 000 8. 100
EACH 0. 900 63. 00
70. 00000 9. 000 630. 00
0220 630-80355 Portabl e Message Sign Panel 0. 000 0. 000
EACH 0. 000 0. 00
6, 000. 00000 0. 000 0. 00
0225 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 2.000 1.800
Type
ype) EACH 0. 200 80. 00
400. 00000 2. 000 800. 00
0230 630-80360 Drum Channel i zi ng Devi ce 0. 000 0. 000
EACH 0. 000 0. 00
70. 00000 0. 000 0. 00
0235 630-80380 Traffic Cone 121. 000 108. 900
EACH 12.100 363. 00
30. 00000 121. 000 3, 630. 00
0240 630- 85041 Mobi | e Attenuat or 0. 000 0. 000
DAY 0. 000 0. 00
300. 00000 0. 000 0. 00
0245 700-70010 F/ A M nor Contract Revisions 20, 142.100 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70111 Project First Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70320 F/ A Sprinklers 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: 22771 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22771-BID ESTI MATE RUN 08/ 26/ 2020
PRQJECT: CRA400- 367 ESTI MATE NO 0006 12:32: 07
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 203-00050 Unsuitable Material 15. 000 15. 000
oy 0. 000 0.00
40. 00000 15. 000 600. 00
0275 203-01597  Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0.00
314. 55000 0. 000 0.00
0280 304-06007 ABC (CL 6) 458. 150 458. 150
oy 0. 000 0.00
55. 65000 458. 150 25, 496. 05
0285 608-00012 Curb Ranmp (Spec) 0. 000 0. 000
sy 0. 000 0.00
255. 00000 0. 000 0.00
0290 700-70589 F/A Environ Health & Safety Mynt 1, 377. 400 1, 377. 400
FA 0. 000 0.00
1. 00000 1, 377. 400 1, 377. 40
CAT 0200  CURRENT AMT $ 1,036,213.45$% 9,406.00$ 1,016, 071. 35

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0265 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
1, 500. 00000 1. 000 1, 500. 00
CAT 0400 CURRENT AMT $ 1,500.00 $ 0.00% 1, 500. 00

PROJECT TOTAL CURRENT AMI $ 1,037,713.45$% 9,406.00% 1,017,571. 35



